COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/19/2007

ESTIMATE SUMMARY 09:30:27
CONTID: C15920 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15920-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 162.( DAYS TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
SH 65 Cedaredge North PERCENT TIME: 79.02 ORIG TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
PROJECT NO: HB 065A-019
SH 65 Cedaredge North
NAME OF ROAD: 65
PROJECT COUNTIES: DELTA
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERIOD ENDING 09/18/2007 DATE TIME STARTED 04/10/2007
2273 RIVER ROAD DATE LET 03/08/2007 DATE WORK BEGAN
DATE AWARDED 03/21/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/05/2007 DATE ACCEPTED
GRAND JUNCTION CO 81505 970/243-4900 DATE NOTICE TO PROCEED 04/10/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  3,093,124.65 PARTICIPATING $ 24,200.00 $ 0.00
AWARD PROJECT AMT: $ 2,969,611.95 NON-PARTICIPATING 1,587,667.00 1,120,202.75
PERCENT COMPLETE: 52.11% TOTAL EARNINGS 1,611,867.00 1,120,202.75
FUNDS AVAILABLE: $ 1,481,257.65 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,611,867.00 1,120,202.75
TOTAL CLAIMS: $ 0.00 RETAINAGE -40,464.09 -29,660.12
SECURITIES ENCUMBERED 40,464.09 29,660.12
NET EARNINGS 1,611,867.00 1,120,202.75
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,611,867.00 1,120,202.75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,120,202.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15920-BID ESTIMATE RUN 09/19/2007
PROJECT: HB 065A-019 ESTIMATE NO: 0002 09:30:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00200 *REMOVAL OF SIDEWALK 18.000 18.000
SY 0.000 0.00
25.00000 18.000 450.00
0010 202-00201 *REMOVAL OF CURB 44.000 44.000
LF 0.000 0.00
50.00000 44.000 2,200.00
0015 202-00204 *REMOVAL OF CURB, GUTTER AND SIDEWALK 65.000 65.000
LF 0.000 0.00
20.00000 65.000 1,300.00
0020 202-00220 *REMOVAL OF ASPHALT MAT 217.000 217.000
sy 0.000 0.00
10.00000 217.000 2,170.00
0025 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 4,239.000 1,912.000
sY 2,327.000 12,798.50
5.50000 4,239.000 23,314.50
0030 203-00100 MUCK EXCAVATION 0.000 0.000
(4 0.000 0.00
50.00000 0.000 0.00
0035 203-01500 BLADING 40.000 18.500
HOUR 0.000 0.00
100.00000 18.500 1,850.00
0040 208-00007 EROSION LOG (8 INCH) 100.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0045 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0050 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.300
LS 0.300 900.00
3,000.00000 0.600 1,800.00
0055 210-00810 *RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00

400.00000 0.000 0.00
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PCN: 15920-BID ESTIMATE RUN 09/19/2007
PROJECT: HB 065A-019 ESTIMATE NO: 0002 09:30:27

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-04010 ADJUST MANHOLE 8.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0065 210-04050 ADJUST VALVE BOX 23.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0070 304-01005 AGGREGATE BASE COURSE (CLASS 1) 0.000 0.000
cy 0.000 0.00
50.00000 0.000 0.00
0075 304-06007 AGGREGATE BASE COURSE (CLASS 6) 68.000 9.000
cY 16.000 800.00
50.00000 25.000 1,250.00
0080 304-07000 AGGREGATE BASE COURSE (CLASS 7) 5,550.000 0.000
TON 0.000 0.00
19.00000 0.000 0.00
0085 307-00000 *HYDRATED LIME 296.350 197.390
TON 98.960 12,864.80
130.00000 296.350 38,525.50
0090 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) 143.000 143.000
sy 0.000 0.00
65.00000 143.000 9,295.00
0095 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 25,257.000 0.000
TON 11,406.450 470,516.06
41.25000 11,406.450 470,516.06
0100 406-09500 *COLD BITUMINOUS PAVEMENT (RECYCLE) 158,742.000 94,030.000
sy 64,712.000 93,832.40
1.45000 158,742.000 230,175.90
0105 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 1,465.000 0.000
TON 644.620 280,409.70
435.00000 644.620 280,409.70
0110 411-90050 *EMULSIFIED RECYCLING AGENT 74,290.000 46,490.000
GAL 27,800.000 48,650.00
1.75000 74,290.000 130,007.50
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PCN: 15920-BID ESTIMATE RUN 09/19/2007
PROJECT: HB 065A-019 ESTIMATE NO: 0002 09:30:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 0.000 0.000
sy 0.000 0.00
5.00000 0.000 0.00
0120 608-00000 *CONCRETE SIDEWALK 31.000 31.000
Sy 0.000 0.00
75.00000 31.000 2,325.00
0125 608-00010 *CONCRETE CURB RAMP 52.000 52.000
sy 0.000 0.00
80.00000 52.000 4,160.00
0130 608-00015 *TRUNCATED DOMES 72.000 72.000
SF 0.000 0.00
75.00000 72.000 5,400.00
0135 609-21013 *CURB AND GUTTER TYPE 2 (SECTION I-M) (SPECIAL) 45.000 45.000
LF 0.000 0.00
35.00000 45.000 1,575.00
0140 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 111.000 111.000
LF 0.000 0.00
35.00000 111.000 3,885.00
0145 609-40010 *CURB TYPE 4 (SECTION B) 0.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0150 626-00000 *MOBILIZATION 1.000 0.388
LS 0.388 131,532.00
339,000.00000 0.776 263,064.00
0155 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.100 540.00
5,400.00000 0.500 2,700.00
0160 627-00003 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 908.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0165 627-00005 EPOXY PAVEMENT MARKING 679.000 0.000
GAL 0.000 0.00

75.00000 0.000 0.00
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PCN: 15920-BID ESTIMATE RUN 09/19/2007
PROJECT : HB 065A-019 ESTIMATE NO: 0002 09:30:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 627-03010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE III) (INLAID) 255.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0175 630-00000 *FLAGGING 3,000.000 837.500
HOUR 1,445.000 36,125.00
25.00000 2,282.500 57,062.50
0180 630-00001 *PILOT CAR OPERATION 450.000 135.500
HOUR 201.000 8,040.00
40.00000 336.500 13,460.00
0185 630-00007 *TRAFFIC CONTROL INSPECTION 30.000 8.000
DAY 10.000 1,200.00
120.00000 18.000 2,160.00
0190 630-00012 *TRAFFIC CONTROL MANAGEMENT 55.000 17.000
DAY 18.000 9,000.00
500.00000 35.000 17,500.00
0195 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 57.000 21.500
EACH 7.000 350.00
50.00000 28.500 1,425.00
0200 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 78.000 20.000
EACH 12.000 660.00
55.00000 32.000 1,760.00
0205 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 4.000
EACH 2.000 120.00
60.00000 6.000 360.00
0210 630-80359 *PORTABLE MESSAGE SIGN PANEL 150.000 24.000
DAY 80.000 7,600.00
95.00000 104.000 9,880.00
0215 630-80360 *DRUM CHANNELIZING DEVICE 10.000 5.000
EACH 0.000 0.00
28.00000 5.000 140.00
0220 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000
EACH 0.000 0.00
35.00000 5.000 175.00
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PCN: 15920-BID ESTIMATE RUN 09/19/2007
PROJECT: HB 065A-019 ESTIMATE NO: 0002 09:30:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80380 *TRAFFIC CONE 200.000 100.000
EACH 0.000 0.00
15.00000 100.000 1,500.00
0230 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
2,500.00000 0.000 0.00
0235 630-80570 *MOBILE PROFILOGRAPH OPERATION ZONE 2.000 0.500
DAY 0.000 0.00
1,000.00000 0.500 500.00
0240 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70016 F/A FUEL COST ADJUSTMENT 17,930.000 607.050
FA 4,264.290 4,264.29
1.00000 4,871.340 4,871.34
0250 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70025 F/A QUALITY INCENTIVE PAYMENT 153,770.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 3,068,924.65 $1,120,202.75% 1,587,667.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0265 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
9,700.00000 1.000 9,700.00
0270 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00

13,700.00000 1.000 13,700.00



CONTID: C15920 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 15920-BID ESTIMATE RUN 09/19/2007
PROJECT: HB 065A-019 ESTIMATE NO: 0002 09:30:27

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0275 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
CAT 0400 CURRENT AMT $ 24,200.00 $ 0.00s 24,200.00

PROJECT TOTAL CURRENT AMT §

3,093,124.65 $1,120,202.75 % 1,611,867.00



